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BACKGROUND: 

On April 24, 2014, the Authority approved a Final Allocation for an Investment in Mental 
Health Wellness Grant for the County of Los Angeles (“Los Angeles” or “County”) in an 
amount not to exceed $40,892,700.49.  On May 29, 2014, the County requested an amendment 
to the project to establish 35 new Crisis Residential Treatment Programs (“CRT”) which would 
have capacity for 16 residents per facility for a total of 560 new beds.  In addition, it would 
create three new Crisis Stabilization Units (“CSU”), aka Urgent Care Centers (“UCC”), which 
would have capacity for 12 adults and six adolescents per unit for a total of 54 new beds.  Lastly, 
the project would include 14 mobile crisis support team staff and four vehicles to provide field 
based crisis intervention services to children, adolescents, and adults throughout the County.  

After experiencing delays in the Request for Proposal (“RFP”) process and the need for 
additional time to fully implement the remaining project components, Los Angeles requested 
an extension to the grant period and resolution expiration date.  In December 2015, the 
Authority approved an extension of the grant period end date and resolution expiration date 
from June 30, 2016 to June 30, 2017 with a requirement that Los Angeles provide a quarterly 
update report to the Authority.  

ISSUE: 

Los Angeles has been unable to implement the project as approved by the Authority within the 
grant period and by the resolution expiration date.  After the Legislature extended the IMHWGP 
period, Los Angeles planned to come back before the Authority to request a reinstatement of 
the resolution, an extension of time, and project modifications. The County plans to present to 
the Authority and address the following: 

1. Factors that prohibited the County from executing the original project; 

2. Reason the County chose to let the resolution expire rather than seek an amendment 
before its expiration date; 

3. The proposed new modified project and how it’s consistent with the scope and 
purposes of the original project;  

4. The proposed timelines and budgets; 

5. Steps the County is taking to ensure the project is successful; and 

6. Discuss the County’s PowerPoint presentation (attachment). 

The County is expecting to finalize its project plans over the next 30 days. Once the County 
finalizes its project plans, the County will appear before the board to seek a reinstatement of 
the resolution to extend the time to complete the revised project as well as amending the project 
description.  
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Los Angeles County Project Updates 

 Three Urgent Care Centers (UCCs) 

 35 Crisis Residential Treatment Programs 
(CRTPs) for 560 beds 

 All UCCs and CRTPs were to built on 
commercial properties 

 14 Mobile Crisis Support Team Staff and five 
vehicles 

 The County will fund all proposed UCCs  

 The County will fund 8 CRTPs on commercial property to 
develop 124 beds 

 CHFFA funding is requested to develop 15 CRTPs for 240 
beds 

 The CHFFA-funded CRTPs will be built on County land 

 Continued deployment of Mobile Crisis Support Teams 

Original Proposal: 

 

Revised Plan and Modifications: 

Program 

Capital 

Development 

Funding Source 

Number of New Facilities Number of Beds 

UCCs  DMH 4 72 

CRTPs - County Land CHFFA 15 240 

CRTPs - Commercial Property DMH 8 124 

Totals 27 436 

Planned Expansion of Crisis Services 



Updates: Urgent Care Centers 

 The County and its partners are invested heavily in the 

expansion of UCCs in areas that are currently without a 

UCC.  

 DMH intends to use funding sources other than those 

made available by CHFFA to develop the four UCCs.  

 The expansion will contribute a total of 72 UCCs 

chairs/beds to the statewide goal of 2000 beds.    

 



Updates: Crisis Residential Treatment Programs 

 Over the past four years, DMH and its awarded service 

providers have worked tirelessly over to site CRTPs 

throughout the County.   

 NIMBYism, real estate stock, cost of land in LA, and 

complex lease structures all led to delays of meeting the 

CHFFA timelines.  

 After careful consideration, it was determined that it is not 

feasible to meet the Senate Bill (SB) 82 CHFFA regulatory 

provisions for projects on commercial property.   



Updates: Mobile Crisis Support Teams 
 

 SB 82 funds have helped DMH develop and implement 

Mobile Crisis Support Teams comprised of Law Enforcement 

Teams (LET) and Psychiatric Mobile Response Teams (PMRTs) 

throughout the County and purchase five vehicles for use by 

the teams using the funds as one-time costs.   

 To date, there are 82 law enforcement teams across the 

County.  Of the 82, 13 teams are fully funded by CHFFA.   
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2017-2021 Plans for  

Additional Crisis Residential Treatment Beds 

 Using County assets to build crisis 
residential treatment centers on the 
medical campuses of LAC+USC, Martin 
Luther King Jr. (MLK) Medical Center, Olive 
View-UCLA and Rancho Los Amigos 
National Rehabilitation Center  

 Will be complemented with recuperative 
care and supportive services and programs 

 The sites at LAC+USC, Olive View and 
Rancho Los Amigos, will have a total of 
224 beds (separate buildings containing 16 
beds each) 

 The site at MLK will have 16 beds 

 Total number of beds: 240 

 

LAC+USC 

 

MLK 

 

Olive View-UCLA 

Rancho Los Amigos National 
Rehabilitation Center 



LAC+USC CRTP Site 



MLK CRTP Site 



Olive View-UCLA CRTP Site 



Rancho Los Amigos CRTP Site 



Total Project Cost 

Hospital Campus  CHFFA Funding 
County 

Contribution 
Total Cost 

LAC+USC 
$ 8,637,400 $1,351,550 $ 9,988,950 

MLK 
$ 4,920,000 $ 550,000 $ 5,470,000 

Olive View-UCLA 
$ 10,642,850 $3,291,820 $ 13,934,670 

Rancho Los Amigos 

 
$ 10,799,750 $10,255,420 $ 21,055,170 

Total 
$ 35,000,000 $15,448,790 $50,448,790 



Timeline For Each Site 

Hospital Campus  Start Date Opening Date 

LAC+USC 8/31/2017 2/27/2019 

MLK 10/17/2017 9/5/2019 

Olive View-UCLA 8/7/2017 2/27/2019 

Rancho Los Amigos 

 
10/2/2017 4/19/2021 



Concept Drawing of Modular CRTP 



Thank you! 


